o DIALYSIS CARE CENTER, LLC
5 15786 S. Bell Road
-. DlALYSIS CARE Homer Glen, IL 60491
s tsamet :.-: CENTER PH: 708-645-1000
REEY Care. Converience. freedom. FAX: 931-484-4701

February 20, 2018

VIA Federal Express

Kathryn Olson

Chair

1llinois Health Facilities and services review Board
525 west Jefferson Street, 2™ floor

Springfield, Illinois, 62761

Re: Permit Renewal Request — Dialysis Care Center McHenry (Proj. No. 16-058)

Dear Ms. Olson:

I am writing on behalf of Dialysis Care Center McHenry to request a twelve-month extension of
the completion date for Project No16-058 (Dialysis Care Center McHenry). Illinois Health
Facilities and Services Review Board (“HFSRB”) approved Dialysis Care Center’s certificate of
need application. While construction has commenced, based on recent experiences, Dialysis
Care Center anticipates it takes six to eight months for Medicare Certification of the facility.
Accordingly, we respectfully request a twelve-month renewal of the project permit and a new
project completion date of March 31, 2019.

1. Requested Project Completion Date

Dialysis Care Center requests the HFSRB grant a twelve-month renewal of the project permit
and establish March 31, 2019 as the new project completion date.

2. Status of Project and statement regarding Completion of the Project

We expect the construction to be 100% complete before the end of this year. Medicare
certification, is taking six to eight months for a facility, based on recent experience.

Therefore, to allow sufficient time to complete this project, we request a twelve-month

renewal of the project permit.

o




3. Confirmatory Evidence of Project Compliance

[ hereby certify, pursuant to 77 I11. Admin. Code 1130.740, Dialysis Care Center McHenry
compliance with the scope and costs of the project by the HFSRB pursuant to Project #16-
058.

Based on the above information, in compliance with section 1130.740 of the Illinois
administrative code, we formally request a twelve-month renewal of permit for project #16-
058 and a new project completion date of March 31,2019

If you have questions or comments, please do not hesitate to contact me.

Sincerely,

Asim M. Shazzad
Administrator

Dialysis Care Center
shazzad@kidneycares.com
Cell: (630) 965-9007
Direct: (708) 737-7200

Notarization: .
Subscribed and sworn to before me
this oA/ day of S8R ug n.

RICHARD J MISIOROWSKI
Official Seal
Notary Public - State of lllinois
My Cammission Expires Sep 9, 2019
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